


FERNALD CLEANUP PROGRESS BRIEFING 
SEPTEMBER 1998 

6:30 p.m. Opening Remarks 

6:35 p.m. Project Updates 
$I 

> OUl H Waste Pits Remedial Action Project 

OU2 @ OnHSite Disposal Facility Project 

Gary Stegner 

Dave Lojek 

Jay Jalovec 

OU3 Facilities Closure & Demolition Project Jamie Jameson 

OU4 Silos Project Nina Akgunduz 

OU5 H Aquifer Restoration/Wastewater Project 

OU5 Soils Characterization & Excavation Project Rob Janke 

Waste Management Bob Danner 

I 

John Kappa 

-Break- 
750 p.m. Question and Answer 

8:OO p.m. Adjourn a 
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PROJECT NEWS 

OU-1 I WASTE PITS REMEDIAL -. - 1691 

ACTION PROJECT 
IT Corp. begins construction 

50 railcars on site 

WPRAP Cleanup Documents 

Final Transportation and Disposal Plan approved 

@ Final Remedial Design Package to regulators for 
approval 

First Draft Remedial Action Package to 
regulators for review in September 
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WASTE PITS REMEDIAL ACTION PROJECT 

Source Term-+Processes - M o a 1  

e Crushed/Shredded 

~ 1.I 
G r a W 6 1 . 1 E  9/98 
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PROJECT NEWS 

OU2 ONSITE DISPOSAL FACILITY 

Cell 1 Activities: 
# Placement -of demolition debris 
# Placement of Southern Waste Unit material 

0 .  Cell 2 Activities: 
I Placement of clay liner 
I Development of clay borrow area 

Receipt of liner system materials 

Cell 3 Activities: 
I Excavation of footprint 

Graphics # 5261.2A 9/98 



PROJECT NEWS 
OU4 SILOS PROJECT 

Silos 1 & 2: 

ProofcofJ?rinciple Testing: 
- Contractors submitted draft work plans; currently in 

review and approval process 
- Bench scale development will occur after work plans are 

approved (September November 1998) 
- Issue Final Report to DOE in May 1999 

- Draft being prepared; due to DOE in December '1998 
. Feasibility Study/Proposed Plan: 

Accelerated Waste Retrieval: 
. 

- Issued Request for Proposal 

Graphics # 5261:4A 9/98 6 



PROJECT NEWS 
OU4 SILOS PROJECT 

Silo 3: 

ReqLest for Proposal: 

0 Prepared list of contractors for competitive range 

Samples sent to contractors 

0 Critical Analysis Team complete 

0 Final technical/price proposals due Oct. 23, 1998 

7 



PROJECT NEWS 
f, OU 5 AQUIFER RESTORATION/ 

WASTEWATER PROJECT 

Startcup operations for the South Field Extraction System, 
South Plume Optimization/Inj ection Demonstration 

1998 monthly average total uranium concentration 
discharged to Great Miami River 

1998 monthly summary of uranium discharged to Great 
Miami River 

South Plume wells began pumping August 1993; to date, . 

more then 3 billion gallons of groundwater pumped 

Graphics # 5261.5A 9/98 



AQUIFER RESTORATION/ 
WASTEWATER PROJECT 

STARTUP SCHEDULE 

AWWT Expansion 

Southfield Extraction System 
. 

South Plume Optimization 

Injection Demonstration 
i 

4/30/98 

7/13/98 

8/9/98 

9/2/98 

4 
Gra@5261.5B 9/98 
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0 
CURRENT AQUIFER RESTORATION 

MODULES &WELL LOCATIONS 

Extraction Well 
0 Injection Well 

/I 

LEGEND: 
-x- FEMP Boundary 
_____. 20pg/L Total Uranium Plume 

x 
x- x .-I; Module Area 



AVERAGE MONTHLY TOTAL URANIUM 
CONCENTRATION DISCHARGED TO THE 

GREAT MIAMI RIVER IN 1998 

Concentration 
(P&) 
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POUNDS OF URANIUM DISCHARGED 
TO THE GREAT MIAMI RIVER IN 1998 

-- 1691 
%?AB-- 

Weight (pounds) 
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Operable Unit 5 ROD established annual discharge limit of 600 pounds for total uranium 
& 

EZl Monthly 
Cumulative 

127 110 

1/98 2/98 3/98 4/98 5/98 6/98 7/98 8/98 
Sample Date (month/year) . 

Note: Sum of monthly discharges may not always agree with cumulative total because of rounding differences. 
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EXAMPLE OF DAILY TREATMENT 

In one day, Fernald treated 4*24 million gallons 
of water, Le., 2,944 gallons per minute (gpm) 

In comparison, it would take: 

17 hours to fill Coney Island Sunlite Pool 
(3 million gallon capacity) using Fernald’s 
treatment system 

347 days to fill Sunlite Pool using regular 
garden hose (at 6 gpm) /3 

G~@5261.SE 9/98 
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l691- PROJECT NEWS h A  - 

OU 5 SOILS CHARACTERIZATION & 
EXCAVATION PROJECT 

Area 2, Phase I - Southern Waste Units Excavation - Excavation continues in the Inactive Flyash Pile - 100430 trucks per day - Projected to complete Inactive Flyash Pile excavation work 
by early November 1998 

Area 1, Phase 11 - Former Sewage Treatment Plant and 
Surrounding Area - 

- Site preparation work scheduled to begin September 1998 
- Excavation work continues in the OSDF borrow area - Aesthetic Barrier work anticipated to begin Sept. 2 1, 1998 
- Area 1, Phase I1 excavation and remediation scheduled to be 

complete by September 1999 
Jf Graphics # 5261.6A 9/98 



PROJECT NEWS 
OU 5 #-SOILS CHARACTERIZATION & 

EXCAVATION PROJECT 

Area 1, Phase I Sediment Traps Nos. 2 and 3 
H Efforts to certify Sediment Traps continue, certification report 

to be submitted to EPA in October 1998 
Sediment Traps will be converted to wetlands to satisfy 
requirements under the Clean Water Act 

Area 8, Phase I H Location of Habitat Area and Vegetation Plots 
Certification report approved by EPA 

Development of Vegetation Plots scheduled to begin in 
Spring 1999 

H Construction work on Habitat Area began 

I 5  
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u ,  PROJECT NEWS 

OU 5 SOILS CHARACTERIZATION & 
EXCAVATION PROJECT 

Area 3 Northern Third of Production Area . 

Geotechnical Investigation Report approved by EPA 
Efforts to develop Project Specific Plans (PSI?) continue 
Remediation strategy will involve separating area into 
sectors, each with a defined schedule 

Initiating efforts to characterize Silos Area for Waste 
Acceptance Criteria attainment prior to construction 

Area 7 Silos Area 
\ 

H PSP for Area 7 currently undergoing EPA review 
Area 9, Phase I OffcProperty Area East of Area 1, Phase I 

Plans for performing preccertification efforts approved by EPA 
Efforts underway to coordinate work with property owner 

/b Graphics # 5261.6C 9/98 





PROJECT NEWS 
WASTE MANAGEMENT - - U Z ~ I  m- - 

Nevada Test Site Surveillance Team issued final report 

Assessment of 4B Warehouse Incident 

Nuclear Materials: 

- TcHopper Project complete; successfully repackaged 
13 1 containers 

- Discussions about Oak Ridge acceptance of Fernald 
nuclear materials underway 

Received approval from Tennessee to treat Batch 7 

Neutralization/Precipitation/Deactivation & Stabilization 
Project complete 

> 
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-” 2 6 9 1 Department of Energy 
Nevada Operat ions Off ice I b -  

I? a Box 98518 
b S  VqaS, NV 89193-8518 h 31 9 bn ‘98 

David M. Ra t ,  Waste Management Division, DOEEN, Cincinnati, OH 

DOEMV RADIOACTIVE WASTE ACCEPTANCE PROGRAM (RWAP) SURVEILLANCE 

ENVIRONMENTAL MANAGEMENT PROJECT (FEW) 
REPORT FOR SURVEILLANCE NO. RWAP-S-98-02 OF THE FERNALD 

Enclosed is the subject surveillance report. The surveillance was conducted July 27 through 30, 
1998. The scope of the surveillance was to verify the implementation of corrective actions for 
Corrective Action Request (CAR) numbers RWAP-C-98-01 through 10. These CARs were 
issued during Audit RWAP-A-98-01 (October 1997) and as a result of the leaking box incident 
in December 1997. 

No new CARs or observations were identified during the surveillance. Corrective actions for 
RWAFW-98-01,Oi,03,04,05,06,07,09, and 10 were found to be acceptable, and these CARS 
are closed. Corrective actions were not effectively implemented for RWAP-C-98-08, and this 
CAR remains open. DOE/NV will schedule a surveillance to verify the corrective action 
implementation prior to closing RWAP-C-98-08. 

DOE/NV will not issue a certification memorandum to DOE/HQ until verification of the 
corrective action for C A R  No. RWAP-C-98-08 has been completed. 

If you have any questions or need additional information, please contact me at (702) 295-2969 or 
Michael B. Noland of Bechtel Nevada at (702) 295-0262. 

WMD:GLP 
I 

Waste Management Division 

Enclosure: 
As stated 

cc w/encl: 
M. B. Noland, BN, Las Vegas, NV .’ 

R. M. Guertal, HAZMED, Las Vegas, NV 
M. J. Kopp, FDF, Cincinnati, OH 

/9 



David M. Rast 

cc w/o encl: 
M. A. Sabbe, BN, Las Vegas, NV 
L. S. Sygitowicz, BN, Las Vegas, NV 
J. W. Sales, HAZMED, Lanham, MD 

-2- 
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DEPARTMENT OF ENERGY 
NEVADA OPERATIONS OFFICE 

WASTE MANAGEMENT DIVISION 
RADIOACTIVE WASTE ACCEPTANCE PROGRAM 

Surveillance of the 

FERNALD ENVIRONMENTAL MANAGEMENT PROGRAM 
Cincinnati, Ohio 

SURVEILLANCE NO. RWAP-S-98-02 

July 27, 1998, through July 30, 1998 

Prepared by: Date 

Surkhance Team Lead, BN RWAP Coordinator 

Approved by: 
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3 - Personnel Contacted 



DOEMV -wMD 
Radioactive Waste Acce~ tan= P r o m  S u r v e i i l ~ ~ ~  NO. RWAP-S-98-02 

1.0 SCOPE 

The surveillance was performed to venfy the Fernald Environmental Management Project 
(FEMP), Waste Management & Technology Projects (WM&TP) implementation of corrective 
actions identified for eight Corrective Action Requests (CARS) (RWAP-C-98-01 through 08) 
issued by Audit RWAP-A-98-0 1, conducted October 13- 1 7, 1997. The corrective actions 
identified for two CARS (RWAP-C-98-09 and 10) issued as a result of the December, 1997 
leaking box incident were also examined. The surveillance also included a review of FEMP 
actions addressing the observations identified during the audit. 

The DOEMV, Nevada Test Site Waste Acceptance Criteria (NTSWAC), Revision 1, established 
the baseline requirements for the surveillance. The Radioactive Waste Acceptance Program 
(RWAP) Surveillance Checklist identifies the NTSWAC requirements evaluated and documents 
the results of intemiews with FEMP personnel and the objective evidence reviewed. 

2.0 EXECUTIVESUMMARY 

The DOEMV Waste Management Divisio.1 o), RWAP Surveillance Team Members 
(STMs) determined that the FEMP WM&TP organization effectively implemented corrective 
actions for CARs RWAP-C-98-01,02,03,04,05,06,07, 09, and 10. The closed CARS are 
attached (enclosure 1). The corrective actions identified for RWAP-C-98-08 were not effectively 
implemented and the CAR remains open until FEMP W M & P  implements corrective action (see 
enclosure 2). DOE/NV RWAP will schedule a surveillance to v e e  implementation of the 
corrective actions. The Surveillance Summary section of the report provides a brief description of 
the CARS and their resolution. 

. 

FEMP WM&TP personnel were knowledgeable in their areas of responsibility, conducted 
themselves in a professional manner, and expended many hours of hard work in developing and 
implementing corrective actions. Personnel contacted provided in Enclosure 3. 

3.0 SURVEILLANCE SUMMARY 

The surveillance evaluated the programmatic and performance-based quality assurance, 
traceability, and characterization activities described in, or defined by, the FEW Waste 
Certification Program Plan (WCPP) PL-3067, Revision 1, the corrective action plan identified for 
each CAR, and other certification documents and processes. Corrective Action Plans submitted 
for each CAR were required to identlfjl a root cause, corrective action, action to prevent 
recurrence and an estimated completion date. This section provides a brief description ofthe 
CARS and their resolution. 

# 
Page 1 of 3 



DOUNV -WMD -+ 

Radioactive Waste Acce~ tance Proeram Sweillance No. RWAP-S-98-02 

3.1 RWAP-C-98-01 through 08 issued during the October, 1997 audit 

RWAP-C-98-01: Lack of adherence to requirements for reporting radionuclides. Revision 2 of 
the corrective actions were found to be effective and the CAR is closed. 

RWAP-C-98-02: Program did not meet requirements for retrievableness of records or records 
management for radiological records. Revision 2 of the corrective actions were found to be 
effective and the CAR is closed. 

R WAP-C-98-03: New wastes added to three previously approved waste streams with hcomplete 
characterization data. Revision 1 of the corrective actions were found to be effective and the. 
CAR is closed. 

RWAP-C-98-04: Bags of contaminated trash did not meet marking requirements for traceability of 
characterization to the parcel level. Revision 2 of the corrective actions were found to be 
effective and the CAR is closed. 

RWAP-C-98-05: Nonconformance procedures for documenting and tagging nonconfodg  waste 
containers not met. Revision 1 of the corrective actions were found to be effective and the CAR 
is closed. 

R WAP-C-98-06: Weaknesses identified during the August 1997, Low-Level Waste Management 
Assessment were not properly documented or assigned timely corrective actions. Revision 1 of 
the corrective actions were found to be effective and the CAR is closed. 

RWAP-C-98-07: The Training Plan for Low-Level Waste Projects had not been completed or 
approved. Revision 1 of the corrective actions were effectively implemented and the CAR was 
closed. 

RWAP-C-98-08: Measuring & Test Equipment (M&TE) were not suitably marked for calibration 
status and certification records were incorrect or questionable. The surveillance revealed that 
continuted problems existed with M&TE in the field, traceability of M&TE equipment to 
calibration records, and questionable M&'IE records. 

STMs determined that the corrective action plan was not effectively implemented. FEMP 
personnel appeared confked about the identification of measuring equipment as part of a M&TE 
program. Measuring equipment was maintained as part of the Preventative Maintenance Program 
which does not have the controls required by Section 5.12, of the NTSWAC. Traceability of 
M&TE equipment to the items measured or tested is critical if equipment is later found to be out 
of cabration. M&TE can be critical to such things as characterization, testing, and packaging 
and therefore must have the required controls. 

Implementation of Revision 3 of the Corrective Action Pian was found to be unsatisfactory aftd 4 the CAR remains open. 3- 
Page 2 of 3 



DOEMV -WMD 
Radioactive Waste Acce~  tance Proeram Sweillance No. RWAP-S-98-02 

3.2 RWAP-C-98-09 and 10 identified as a result of the December, 1997, leaking box 
incident 

R WAP-C-98-09: Waste shipments received at the NTS and identified in Kingman, Az, were 
identified as having leaked, or showing evidence of having leaked, free liquid. Revision 2 of the 
corrective actions were found to be effective and the CAR is closed. 

RWAP-C-98-ZO: Deficient in meeting the requirements (including Department of Transportation) 
for the use of strong, tight containers. Revision 2 of the corrective actions were found to be 
effective and the CAR is closed. 

4.0 SURVEILLANCETEAM 

The STMs included personnel fiom D O E N ,  WMD, Bechtel Nevada (BN), and Hazardous and 
Medical Waste Services, h c .  (HAZMED). The names and specific hnctional area for each 
surveillance team member is listed below. 

Name 
Gary L. Pyles 
Michael B. Noland 
John M. Fowler 
Rebecca M. Guertal 
Derrell L. Harmon 
Deron G. Linkenheil 
James B. Zovi 
Stephen A. Mellington* 
Wendy A. Clayton 
John Omson 
Donald Lee 
Timothy Tharp** 

- Comuanv 
DOE/NV 
BN 
BN 
HAZMED 
BN 
BN 
BN 
DOE/NV 
DOE/NV 
DOWOH 
DOWOH 
BechteUJaco bs 

Functional Area 
RWAP Tech. LWraceability 
Surveillance Team Lead 
RCRA Characterization 
Functional Lead, Characterization 
Quality Assurance 
Radiological Characterization 
Functional Lead, Traceability 
Deputy Asstant Manager, EWObs 
LLW Team Leadobserver 
Observer 
Observer 
Observer 

:r 

* Participated July 28 and 29, 1998. 
** Participated July 29 and 30, 1998. 



I998 
SUNDAY 

13 

20 

27 

MONDAY 

MORGAN 

CIVIC CENTER 
r O W N S H l P  7:30PM 

CROSBY TOWNSHIP I d  
~ : ~ O P M  CIVIC 
CENTER 

MORGAN 2 

CIVIC CENTER 
r O W N S H l P  ~ : ~ O P M  

CRO LAND U S E  
COMM MTC. 7:OO 
PM Ross HS 

CROSBY TOWNSHIP 21 
I : ~ O P M  CIVIC 
CENTER 

S E ~ M B E R  'D. 7 1998 
TUESDAY 1 WEDNESDAY 

CLEANUP 8 PLANNING MTG. CLE~NUP 9 
PROGRESS BRIEFING 9:00@T-38 

6 : 3 0 ~ ~  SBCR FCAB ON-SITE ISSUES 
6 0 0  P.M. 

FCAB OFF-SITE ISSUES 
7 3 0  p.n. 

Ross A R E A  I5 
MERCHANTS 
7 : 0 0 ~ ~  @THE 
FARM 

21 

29 

16 

i:30 PM NRT MTG 23 
@ALPHA 

30 

I 
~~ 

THURSDAY FRIDAY 

31 
Ross TOWNSHIP 
~ : O O P M  Ross FIRE 

Ross TOWNSHIP I 7  
7 : 0 0 ~ ~  Ross FIRE 
HOUSE 

FRESH VENICE 24 
PRESBYTERIAN 
CHURCH 7:30 P.M. 

- 
SATURDAY 

I 

WLL FCAB I :  
4EETINC 8:30 A.M. 
@ALPHA 

I !  

c 



I998 

2 

9 

- 
SUNDAY 

I 1  4 

I I  

i a  

25 

OCTOBER ICD, 1 
I998 

.Lp-- 

MONDAY 

  ORGAN 5 

:nit CENTER 
rOWNSHlP 7 : 3 0 ~ ~  

:ROSBY TOWNSHIP I1 
‘:30 P.M. CIVI 
:ENTER 

  ORGAN 1 4  

:IVIC CENTER 
rOWNSHlP 7 : 3 0 ~ ~  

:ROSBY TOWNSHIP 26 
‘ : ~ O P M  CIVIC 
:ENTER 

TUESDAY I WEDNESDAY 

CRO MTG 6 
6 ~ 0 0 ~ ~  - ROO PM @ 
ROSS HIGH SCH 

CRO PUBLIC 
WORKSHOP 200 PM - 
@ ROSS H S  

CLEANUP PROGRESS 13 

PUBLIC HEARING 
6 3 0 ~ ~  

BRIEFING &LAND USE 

~ ~~ 

ROSS AREA 20 
MERCHANTS 
7 : 0 0 ~ ~  FIDELITY 
SAVINGS BANK 

21 21 

1 SATURDAY THURSDAY I FRIDAY 
Zoss TOWNSHIP I 
kOOPM Ross FIRE 
40USE 

E 

xoss TOWNSHIP I 5 
kooPM ROSS FIRE 
4OlJSE 

22 

CRO PUBLIC 29 
NORKSHOP @ 
5:30 P.M. ROSS HS 

16 

23 

30 

I‘ 

3 

27 



WASTE PITS REMEDIAL ACTION PROJECT - 16 9 1 - 

I 
Major Work Activities 

~ 

Improvements/Upgrades ~ 

International Technology (IT) Corporation Subcontract 

Continued developinglfinalizing pre-operations deliverables 

Planning & Contracts 

Continued rail & access road lighting construction 
Initiated Safety Enhancements to Locomotive Maintenance Building 

.Initiated construction of treatment facility . 
Revised Draft Remedial Action Package; resubmitted package to  DOE for review 
Submitted Final Remedial Design Package to  regulatory agencies 8/31/98 

Submitted Final Transportation & Disposal Plan to regulatory agencies 7/31 198 
Received first shipment of DOE-procured gondola railcars on 8/31 198 
Began negotiations & processing of rail transportation tender with Union Pacific 
Rail Road & CSXT . 

Enforceable Milestones' 

None 

Anticipated Work Activities 

lmprovements/Upgrades 

IT Corporation Subcontract 
Continue treatment facility construction 
Continue developing/finalizing pre-operations deliverables 

Planning & Contracts 
Initiate rail operations training 

Complete rail & access road lighting construction 
Complete Safety Enhancements to  Locomotive Maintenance Building 

Continue negotiations 81 processing of rail transportation tender with Union Pacific 
Rail Road & CSXT 

OE Project Manager --- Dave Lojek/513-648-3127 

Enforceable Milestones 

Submit Draft Remedial Action Package to regulatory 
agencies by 9/25/98 

FDF Division Manager --- Bob Fellman/513-648-47E 



ON-SITE DISPOSAL FACILITY PROJECT 

Major Work Activities 

On-Site Disposal Facility (OSDF) 

Completed development of Clay Borrow Area 
Completed excavation of Cell 3 
Continued placement of waste into Cell 1 
Continued construction of Cell 2 compacted clay liner 
Began stockpiling Cell 2 liner system materials 

Leachate Conveyance System 

Performed project closeout activities 
Finalized as-built system drawings for OSDF Phase I 

Anticipated Work Activities 

On-Site Disposal Facility (OSDFI 

Complete construction of Cell 2 compacted clay liner 
Begin installation of Cell 2 geosynthetic liners 
Begin installation of Cell 2 leak detection & leachate collection systems 

0 ’  Continue placement of waste into Cell 1 

Enforceable Milestones 

Submitted list of proposed enforceable milestones 
for next fiscal year to  Agencies 8/13/98 

Enforceable Milestones 

None 

YOE Project Manager --- Jay Jalovecl513-648-3122 FDF Project Manager --- Mike Hickey/513-648-5971 



FACILITIES CLOSURE & V I O L I T I O N  PROJECTS 

Plant 2 
- 
- 

Completed holdup removal in selected areas 
Continued asbestos & biohazard removal 

Continued holdup removal in selected areas 
Plant 6 
- 
- Continued asbestos removal 

Major Work Activities 

Non-Nuclear Facilities 
- Completed various utility disconnects 
- Continued removal of equipment from Tank Farm 

Complex 

Safe Shutdown Project 

~~ 

Recycling Supplemental Environmental Projects 

Maintenance/Tank Farm & Water Storage Tank Project 
- Continued evaluation of contractor submittals 

Decontaminatedlfree-released 1 10 tons of rail as of 
8/3 1 I98  
Shipped 96 tons of shredded copper to recycling 
vendor for survey & free release 

Continued cutting remainder of structural steel, coal 
burner & boilers 
Packaged steel for transfer to On-Site Disposal 
Facility 

- 

- 

Boiler Plant/Water Plant Complex 
- 

. -  

Thorium/Plant 9 Complex 
- 
- 

Dismantled Building 9F & size-reduced material 
Continued interior transite removaMnterior & exterior 

Continue floor scabbling in various areas of Plant 9 
. dismantlement activities . 
- 
Sewage Treatment Plant (STP) Complex 
- Completed D&D activities 
- Completed contractor demobilization 
- Began preparation of Project Closeout Report 

Completed D&D of Building 38  
Miscellaneous Small Structures 
- 

Enforceable Milestones 

I 

Anticipated Work Activities 

Plant 2 
- Continue asbestos removal 
- 
Plant 6 
- Continue biohazard cleanup 
- 

Complete holdup removal in selected areas 

Continue holdup removal in selected areas 

None 
'u t 1691 

' Safe Shutdown Project 

Non-Nuclear Facilities 
- 
- 

Complete utility disconnects in selected areas 
Continue removal of equipment from Tank Farm 
Complex 

D&D Projects I 
MaintenancelTank Farm & Water Storage Tank Project 
- Mobilize contractor t o  construct new water storage 

tank 

Continue cutting & packaging of structural steel 

DOE Project Manager --- John Trygied513-648-3154 

Boiler PlantlWater Plant 
- 

Thorium/Plant 9 Complex 
- 
- Continue floor scabbling operations 

- 

Continue interior & exterior dismantlement activities 

STPComplex 
Complete Project Closeout Report; submit t o  EPAs 

Enforceable Milestones 

None 

349 
1 

FDF Division Manager --- Jamie Jamesonl513-648-5308 



SILOS PROJECT 

Major Work Activities 

Silos 1 & 2 
Reviewed draft Work Plans and Quality Control/Quality Assurance Plans from Proof-of- 

. 
Submitted Soil Sampling Project Specific Plan (PSP) & drawingddesign package for Silos 

Received proposals for disposition of waste/debris which will result from Vitrification Pilot 

Principle Testing contractors; submitted comments to  contractors for incorporation 

Infrastructure Project to  regulatory agencies for review & comment 

Plant closure 

Silo 3 
Evaluated technical proposals for Silo 3 treatment; identified potential contractors 
Continued retrieval of material from Silo 3 through Small Scale Waste Retrieval Project & 
shipped samples t o  potential contractors 

Anticipated Work Activities 

Silo 1 & 2 
Continue development of alternatives for Feasibility Study revision 
Receive proposals in response to  Accelerated Waste Retrieval (AWR) Request for Proposal 

Await regulator comments/approval of Soil Sampling PSP & drawingddesign package for 

Mobilize for construction of Trailer Upgrade portion of Silos Infrastructure Project 
Receive bids/award contract for Roads & Electrical portion of Silos Infrastructure Project 
Award contract for Vitrification Pilot Plant waste disposition & complete closure activities 

by 9/14/98 

Silos Infrastructure Project 

Silo 3 
Observe oral presentations by potential treatment contractors; receive final proposals 
Evaluate possibility of incorporating decontamination & decommissioning of Small Scale 
Waste Retrieval Project system into AWR scope of work, revising Request for Pr.oposa1 if 
deemed advisable 

DOE Proiect Manaaer --- Nina Akaunduz/513-648-3110 

Enforceable Milestones 

Awarded four Silos 1 & 2 Proof-of-Principle 
Testing contracts 6/3/98, over t w o  
months in advance of actual milestone 
date of 8/10/98 

Enforceable Milestones 

None 

FDF Project Manager --- Dennis Ni 13-648-4800 " 



AQUIFER RESTORATlON/WASTEWATER PROJECT 

II Major Work Activities 
~~~ 

Successfully completed Standard Startup Review (SSR) for South Plume 
Optimization Module & commenced operations 8/9/98 r 
Completed System Operability Testing for Injection Demonstration Module 
8/28/98 14 

Initiated SSR for Injection Demonstration Module 8/31 /98 

II Anticipated Work Activities 

DOEFroject Manager --- Rob Janke/513-648-3124 

m-- 1691'  

Enforceable Milestones 
~ 

Began South Field Extraction System operations 7/13/98, 
in advance of actual milestone date of 8/1/98 

Submitted monthly National Pollutant Discharge Elimination 
System (NPDES) Discharge Monitoring Report (DMR) to  
OEPA 8/13/98 (covering 7/98) 

Submitted NPDES Noncompliance Report to OEPA 811 3/98 
(covering 7/98) 

Enforceable Milestones 
~ ~~ ~~ 

Submit monthly NPDES DMR to OEPA 

Begin operating South Plume Optimization Module by 
9/1/98; note that operations began 8/9/98, in advance of 
milestone' date 

Submit Integrated Environmental Monitoring Plan Quartei 
Update Report to Agencies by 9/28/98 

Y 

Begin operating Injection Demonstration Module by 
9130198 2 9  

U* 

FDF Division Manager --- Dennis Cad51  3-648-3799 



SOIL CHARACTERIZATION &. EXCAVATION PROJECT 

Area 1 Phase I1 (Southern Portion of East Field) 
Issued Certified for Construction Site Preparation Design Package to Agencies 
Reviewed qualification statements from contractors interested in performing lead-contaminated soil treatability work 

I Enforceable Milestones Major' Work Activities 

Issued Certification Report for Area 8 
Phase I to Agencies 7/31 198, in advance 
of actual milestone date of 8131 198 

Anticipated Work Activities 

Area 1 Phase I1 (Southern Portion of East Field) 
Issue Pre-Certified for Construction Design Package for Sewage Treatment Plant Excavation 
Continue development of Request for Proposal for lead stabilization in Trap Range Area 

Enforceable Milestones 

None 

Area 2 Phase I (Southern Waste Units) 

Area 9 Phase I (Northern Portion of Area East of Eastern FEMP Property Line) 

Natural Resource Restoration 

Continue excavation of Inactive Flyash Pile 

Work with owner to gain access to property to perform precertification sampling activities 

Corps of Engineers continue development of draft easement for land to be set aside for Conservation Easement 
Submit Phase I Wetland Mitigation Conceptual Design to  Agencies 
Obtain Natural Resource Trustees' approval of Natural Resource Impact Assessment/Natural Resource 
Restoration Plan and associated Environmental Assessment; continue discussions with public on final land use 
Initiate construction of On-Property Public Access Habitat Area 
Solicit final offers from prospective universities on Ecological Restoration Case Study subproject 33 

I 

DOE Proj anager --- Rob Janke/513-648-3124 FDF Division Manager --- Dennis C -648-379 

* -- 



- e  

Low Level Waste Shipping 
- . Received report from Radioactive Waste 

Acceptance Program Team, based on audit 
of Fernald‘s Waste Management Project 
conducted 7127198-7130198 
Shipping still suspended pending resolution 
of one remaining Corrective Action Request 

- 

Mixed Waste Shipping 
- Continued evaluating historical lab analysis of 1 5 0  

candidate drums of waste identified for shipment t o  
Envirocare of Utah, Inc. 

Neutralization/Precipitation/Deactivation/ 
Stabilization (NPDS) Project 
- Treated 176 drums of waste, for project 

total of 1,209 drums 
- Completed all processing 811 9/98 
Hazardous Waste Project 
- Shipped 12 Analytical Laboratory labpack 

drums 
- Packaged & shipped 35 labpack drums of 

paint room excess chemicals 

Enforceable Milestones 

Liquid Mixed Waste Project 
- Received approval from Toxic Substance Control 

Act  (TSCA) Incinerator & State of Tennessee t o  
ship Batch #7  (1 9,000 + gallons mixed waste) 
Continued evaluating newly generated waste 
streams for potential bulking into Batches # 9  & #10 

Completed final draft o f  Request for Proposal (RFP) 
Statement of Work 

- 

Organic Treatment Project 
- 

None 

3Y 



WASTE MANAGEMENT PROJECTS (CONTINUED) 

~~ 

Low Level Waste Shipping 
- Continue Corrective Action Request 

implementation in support of eventual 
resumption of shipments to  Nevada Test 
Site (NTS) 

Anticipated Work Activities 

Mixed Waste Shipping 
- Prepare waste profiles for 150  drums of materials 

eligible for shipment t o  Envirocare of Utah, Inc., 
pending evaluation of historical lab analysis 

Nuclear Materials Disposition 
- Ship prepared BNFL materials 

Waste Shipping Activities 

NPDS Project \+ 
- Weigh remaining drums & prepare task 

orders for their removal 
- Begin development of demobilization plan 
Organic Treatment Project 
- Revise Project Execution Plan t o  reflect 

revisions t o  RFP Statement of Work 
- Continue investigating offsite treatment 

options 

Liquid Mixed Waste Project 
- 
- 

Ship Batch #7 to  TSCA Incinerator 
Ship Batch #8 (newly generated & recharacterized 
low level waste) t o  TSCA Incinerator upon State of 
Tennessee approval; DOE has requested written 
explanation of lengthy review & associated delays 
Begin bulking of aqueous waste from former 
Solvent Extraction Project into Batch #9  

- 

.- . 
NMD 
- Continue to  screen remaining enriched & 

normal inventories to  determine candidates 
for waste declaration or "scrap" declaration 
Continue ongoing discussions with Oak 
Ridge regarding disposition of selected 
Fernald nuclear materials 

- 

NMD Operations 
' - 
- 

Restart packaging of < 1 .O% UF, 
Initiate plans t o  ship Loss of Fluid Test (LOFT) fuel 
rods with shipment likely in late calendar year 1998 

Waste Minimization/Pollution Prevention Project 

Being preparation of scrap copper motor winding containers for shipment t o  East Tennessee Technology Park 
in Oak Ridge, TN 
Evaluate bids received for recycling of rail, tie-plates & spikes 

IOE Project Manager --- John Sattled513-648-3145 FDF Divisi0n.M 

Enforceable Milestones 

l one  

35 
rager --- Don Paine/513-648-5311 
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TO: Gary Stegner at FNST-06, Nina Akgunduz at FNST-06, Dennis Carr, Robert Fellman, 
Priority: Normal D1 

Robert Heck at FNST-05, Michael Hickey, David Hinaman at FNST-05, 
Mike Jacobs at FNST-06, Jay Jalovec at FNST-06, Woodrow Jameson, Rob Janke at FNST-06, 
Jerry Lester, Dave Lojek at FNST-06, Dennis Nixon at FNST-03, Donald Paine at FNST-06, 
Tisha Patton at FNST-04, Dan Phares at FNSP-01, Johnny Reising at FNST-06, 
John Sattler at FNST-06, Ric Strobl at FNSP-01, Tricia Thompson at FNST-01, 
John Trygier at FNST-06, Randy Janke at FNST-06, Niki Turnbull at\FNSP-Ol, 
Diana Rayer at FNUN-01, Glenn Griffiths at FNST-06, Jeffrey Wagner at FNST-05, 
Julie Doering, Kathy Graham, Jeannie Foster, Susan Walpole, Mary Jo Lahrmann 

Subject: Cleanup Progress Briefing 

Noted below are highlights from the Sept 
and information regarding the October br 

-- Approximately 45 people attended the 
held in the Services Building Conference 

-- Gary Stegner discussed upcoming pub1 

8 Cleanup Progress Briefing 
ef ing. 

September briefing which was 
Room. 

c meetings during September 
and October, including: FCAB meetings this week; Sept. 21 CRO Land 
Reuse Committee meeting; Sept. 23 Natural Resource Restoration public 
workshop; and the Oct. 13 Cleanup Progress BriefinglDOE public hearing 
on future land use. 

-- DOE and FDF project managers provided updates on the cleanup 
projects and waste management, followed by a question and answer 
session. The presentations were videotaped for use on community 
access television. Public Affairs will forward the tapes to local 
stations for future broadcast. The stations that have indicated 
interest in running the program include: Cincinnati Community Video, 
TV Hamilton!, Frontier Vision, TKR, and TV Middletown. 

-- The Silos Project will hold a public workshop on Oct. 5 at 
6:30 p.m. (location to be announced). 

-.- Lisa Crawford recommended a new book "Environmental Crusaders". 
The book features a chapter about Fernald. Public Affairs will 
purchase several copies for the PEIC, DOE and FDF. 

-- The Oct. 13 Cleanup Progress Briefing will begin at 6:30 p.m. in 
the Alpha Building. The focus of the meeting will be the DOE public 
hearing on future land use. To allow more time for the hearing, the 
project manager updates will be canceled in October. Also: 

Mike Giblin, DOE-Nevada Operations Office, will attend the Oct. 13 
Cleanup Progress Briefing to deliver a short presentation on the- 
"Environmental Assessment on Intermodal Transportation of Low-Level 
Radioactive Waste to the Nevada Test Site," and respond to questions. 
The DOE-Nevada Operations Office released the draft EA for public 
comment on Sept. 1 (through Oct. 30). The document is not yet in 
Fernald's PEIC but will be by mid-September. 

If you'd like a copy of the presentation materials and handouts, 
please call me. Thanks. 

Julie Loerch, ext. 4071 


